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The purpose of the Installation Action Plan (IAP) is to outline the total multi-year Military 
Munitions Response Program (MMRP). The plan identifies environmental cleanup 
requirements at each site or area of concern, and proposes a comprehensive, installation-
wide approach, with associated costs and schedules, to conduct investigations and 
necessary remedial actions.    
 
The MMRP is specifically focused at contamination resulting from activities on ranges that 
have since been closed, transferred or transferring, and is funded by the centrally-
managed Environmental Restoration, Army (ER,A) budget account. 
 
In an effort to coordinate planning information between the MMRP manager, US Army 
Environmental Center (USAEC), and National Guard Bureau (NGB), an IAP was 
completed.  The IAP is used to track requirements, schedules, and tentative budgets for all 
Army installation cleanup programs. 
 
All site-specific funding and schedule information has been prepared according to 
projected overall Army funding levels and is, therefore, subject to change.   
 
The following agencies contributed to the formulation and completion of this Installation 
Action Plan: 
 
Engineering & Environment Inc. for USAEC  
MANG Environmental and Readiness Center 
USAEC 

Statement of Purpose 
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AEDB-R Army Environmental Database-Restoration 
AFCEE Air Force Center for Environmental Excellence 
ASR  Archive Search Report 
BOMARC Boeing Michigan Aeronautical Research Center 
CERCLA Comprehensive Environmental Response, Compensation and Liability Act of 

1980 
CTC  Cost to Complete 
DA   Department of the Army 
DD  Decision Document 
DERP  Defense Environmental Restoration Program 
DoD  Department of Defense 
E&RC  Environmental and Readiness Center 
EMC  Environmental Management Commission 
EOD  Explosive Ordnance Disposal 
ER,A  Environmental Restoration, Army 
FS  Feasibility Study 
FY  Fiscal Year 
HE  High Explosives 
HRR  Historical Records Review 
IAP  Installation Action Plan   
IRP  Installation Restoration Program 
LTM  Long-Term Management 
MAARNG Massachusetts Army National Guard 
MAANG Massachusetts Air National Guard 
MassDEP Massachusetts Department of Environmental Protection  
MANG Massachusetts National Guard 
MC3  Military Civilian Community Council 
MEC  Munitions and Explosive Constituents 
mm  millimeter 
MMR  Massachusetts Military Reservation 
MMRP Military Munitions Response Program 
MTA  Military Training Area 
NGB  National Guard Bureau  
NPL  National Priorities List 
OE  Ordnance and Explosive 
PA  Preliminary Assessment 
RA(C)  Remedial Action (Construction) 
RAB  Restoration Advisory Board 
RA(O)  Remedial Action (Operations) 
RC   Response Complete 
RD  Remedial Design 
RI  Remedial Investigation 
RIP  Remedy in Place 
ROD  Record of Decision 
SI  Site Inspection 

Acronyms & Abbreviations
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SMB  Senior Management Board 
TAPP  Technical Assistance for Public Participation 
TNT  Trinitrotoluene 
TRC  Technical Review Committee  
USAEC  US Army Environmental Center 
USEPA US Environmental Protection Agency 
USCG  US Coast Guard 
UTES  Unit Training and Equipment Storage 
UXO  Unexploded Ordnance 

Acronyms & Abbreviations
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Installation Locale:  The MMR is a 22,000 acre facility that serves as the major training 
site for Army National Guard Units, as well as other military and civilian organizations in 
the Northeast.  Camp Edwards lies over a sole source aquifer in Barnstable County on 
Cape Cod in Massachusetts.   
 
Installation Mission:  Camp Edwards is an active training area for Army National Guard 
and Reserve units throughout New England.   
 
Lead Organization:  
Headquarters, NGB 
 
Lead Executing Agencies:  USAEC 
 
Regulatory Participation: 
Federal: USEPA Region I  
State: Massachusetts Department of Environmental Protection (MassDEP) 
 
National Priorities List (NPL) Status:  
National Priority List Site (1989) (IRP) 
Federal Facility Agreement (1991) (IRP) 
 
Projected Dates for Construction Completion:  2017 
 
Projected Date for NPL Removal:  To be determined 
  
Installation Restoration Advisory Board (RAB)/Technical Review Committee 
(TRC)/Technical Assistance for Public Participation (TAPP) Status:  There is an active 
RAB at MMR. 
 
Installation Program Summaries 
IRP  
The Air Force Center for Environmental Excellence (AFCEE) is the DoD lead agent for the 
IRP. 
 
MMRP  
Primary Contaminants of Concern:  UXO, Metals 
Affected Media of Concern:  Soil 
Estimated Date for Remedy in Place (RIP)/Response Complete (RC):  NA/2017 
Funding to Date (up to FY05):  $0 
Current Year Funding:  $510,000 
Cost-to-Complete:  $18,092,000 
  
 
 

Installation Information



 
MTA Camp Edwards – MMRP Installation Action Plan 

Page 6 

 

 
 
 
 
Installation Historic Activity:  Portions of Camp Edwards and the Massachusetts Military 
Reservation have been used for military purposes since 1911. Since 1935, the base has 
been used for military training and maneuvers, aircraft operations, maintenance, and 
support. 
 
1911 - The Massachusetts National Guard established a firing range on Upper Cape Cod 
1935 – The Governor established the Military Reserve Commission to purchase a 
campsite – the future Massachusetts Military Reservation. 
1938 – The Governor dedicates the campsite on Camp Cod as Camp Edwards and the 
Otis Field. 
1940 - The federal government entered into a lease with the Commonwealth of 
Massachusetts and built Camp Edwards/Massachusetts Military Reservation. 
1948 – The U.S. Air Force obtains control of Otis Field and renamed it as Otis Air Force 
Base. 
1953 – Congress authorized transfer from the Department of Army to the Department of 
Air Force for operation of the airfield; but the Army maintained control of the range and 
maneuver area (Camp Edwards). 
1970 - The USCG established Air Station Cape Cod  
1973 - The U.S. Army and Air Force began withdrawal from Camp Edwards and Otis Air 
Force Base.  
1975 - The Massachusetts National Guard assumed operational control of Camp Edwards. 
1978 - The U.S. Air Force established Air Force Station PAVE PAWS.  
 
Description: The Massachusetts Military Reservation (MMR) is a military training facility 
located on state-owned land in the northwestern portion of Cape Cod in Barnstable 
County, Massachusetts. It includes parts of the towns of Bourne, Mashpee, Sandwich, and 
Falmouth. The MMR is leased from the Commonwealth of Massachusetts to the Army and 
Air Force and licensed back to the MANG.  The license agreement was recently extended 
to 2051.  The MMR covers nearly 21,000 acres - approximately 32 square miles. Camp 
Edwards’ training ranges, approximately 14,000 acres with a 2,200-acre impact area, 
occupy the northern part of the MMR.  The MMR is used by the National Guard, the US 
Army Reserve, the Coast Guard, and law enforcement units throughout New England.  In 
1992, the state designated this area as a water supply reserve to be used for water supply 
and wildlife habitat, as well as compatible military training.   
 
The other main areas of the Massachusetts Military Reservation include: 
- Camp Edwards cantonment area - 663 acres 
- Otis Air National Guard Base - 3,439 acres  
- US Coast Guard Air Station Cape Cod & US Coast Guard Transmitter Station - 1,503 
acres 
- US Department of Veterans Affairs Massachusetts National Cemetery - 755 acres 
- Cape Cod Air Force Station - 87 acres 
- Miscellaneous – County jail, Bourne water tower, schools, and utility easements – 332 
acres 
 

Cleanup Program Summary 
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The Massachusetts Military Reservation, which has been designated as a water reserve, is 
located over the recharge area of the Sagamore Lens, the sole-source aquifer supplying 
drinking water for the upper part of Cape Cod.   
 
Current Activity:  The mission of Camp Edwards, MA continues to be military training.  It 
consists of two major components to sustain training, a training area and a cantonment 
area.  The training area is approximately 15,000 acres and provides adequate and realistic 
maneuver space, small arms ranges, and an impact area.  Although all use of high 
explosives has ceased and small arms firing is restricted to plastic bullets, all current 
ranges are still designated as operational ranges.  The cantonment area has a variety of 
facilities to support current and future training.  The facilities consist of a Headquarters 
element for command and control, a Regional Training Institute, an Army Flight Facility, a 
Unit Equipment Storage Site, and a Training Area Support Center.  Additionally, within the 
cantonment area are barracks, administrative and supply buildings, and dining facilities for 
unit support during training. 
 
IRP  

• The AFCEE is the DoD lead agent for the IRP 
 
MMRP 

• Prior Year Progress: Preliminary Assessment (PA) completed at all sites.   
• Future Plan of Action: The installation plans to complete the SIs by 2007, Remedial 

Investigations/ Feasibility Studies (RI/FS) by 2012, and execute follow-on 
phases/actions as required in the individual site cleanup strategies. 

Cleanup Program Summary 
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Total AEDB-R MMRP Sites/AEDB-R sites with Response Complete:  7/0 
 
AEDB-R Site Types:  
4 Unexploded Munitions/Ordnance  3 Small Arms Range 
 
Most Widespread Contaminants of Concern:  UXO, metals 
 
Media of Concern:  Soil 
 
Completed REM/IRA/RA: None 
 
TOTAL MMRP Funding: 
Prior Years (up to FY05):    $0 
Current Year (FY06):    $510,000 
Future Requirements (FY07+): $18,092,000 
 
Duration of MMRP: 
Year of MMRP Inception:  2003 
Year of MMRP RIP/RC:  NA/2017 
Year of MMRP Completion Including LTM:  2047 
 

MMRP Summary 
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MMRP Contamination Assessment Overview:   
The Phase 3 Army Range Inventory was completed at Camp Edwards in December 2003.  
The inventory identified seven sites as eligible for MMRP (Mock Village, Old G Range, Old 
Grenade Range, Old K Range, Otis Target Butt, Small Arms Range, and Stables Area).  
The Phase 3 Inventory serves as the Preliminary Assessment (PA) under CERCLA.   
 
MMRP Cleanup Exit Strategy: 
The installation plans to complete all SIs by 2007 and execute follow-on phases/actions as 
required in the individual site cleanup strategies.   

MMRP Contamination Assessment 
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2003 
• The Phase 3 Army Range Inventory, December. 
 
 

Previous Studies 
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MMR-001-R-01 
MOCK VILLAGE 

 
 
In the early 1940s, a mock village was 
constructed on the north side of Jefferson Road 
east of Barlow Road within the current US Coast 
Guard (USCG) Communications Station. The 
Mock Village is located near the northern end of 
the eastern installation boundary. The purpose of 
the village was to instruct troops in the methods of 
street reconnaissance; fighting, clearing homes, 
and villages; and in firing accurately and quickly at 
suddenly appearing targets. Ordnance utilized at 
the site included .30 caliber blank rounds, blocks 
of Trinitrotoluene (TNT), pyrotechnics (booby 
traps), and offensive hand grenades. It is believed 
the Mock Village was used only in the 1940s. 
Based on the 1941, 1947, 1949, and the undated 
Camp Edwards Master Plan maps, the size of the 
Mock Village is estimated at 15-acres. 
 
Currently this area is an off-limits area operated 
by the USCG to maintain several communication 
towers. The Mock Village is in the northern portion of the USCG facility, which is mostly 
wooded. During the visual site inspection portion of the 1999 Archive Search Report 
(ASR), no remains of the Mock Village were evident, nor was evidence of ordnance and 
explosives (OE). Since 1981, there have been 5 discoveries of OE at the USCG 
Communications Station. One discovery was of an 81mm illumination mortar, while the 
other 4 items are unknown because they were simply reported as “duds.” It is not known if 
these discoveries are located within the former Mock Village. 
 
 
 
 
An installation-wide SI which includes a Historical Records Review (HRR) will be 
conducted.  Assume a RI/FS including the installation of groundwater monitoring wells will 
be required.  A MEC Site Characterization and Removal Assessment will be completed 
followed by a MEC Removal Action and MEC Monitoring.   Groundwater monitoring wells 
will be decommissioned at the end of long-term management. 
 
 
 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 2 – Serious  
 
CONTAMINANTS OF CONCERN: 
UXO  
 
MEDIA OF CONCERN:  Soil 
 
Phases Start  End  
PA................ 200303 .........200309 
SI ................. 200510 .........200709 
RI/FS ........... 201110 .........201209 
RD ............... 201510 .........201609 
RA(C) .......... 201610 .........201709 
LTM ............. 201710 .........204709 
 
RC DATE: 201709 

STATUS 

CLEANUP STRATEGY 
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MMR-002-R-01 
OLD G RANGE (PAGE 1 OF 2) 

 
 
According to the 1999 ASR, the first known G 
Range was the known distance rifle range 
constructed between 1935 and 1941. It existed 
north of Dolan Road near the eastern installation 
boundary. The Old G Range is shown on Plate 2 
of the 1999 ASR (Range Layout Circa 1941). This 
original construction consisted of a 20-target 
range with the butt wall at 200 yards. The butt 
wall included a large berm with raising and 
lowering mechanisms to place a target at the top 
of the butt wall. The firing line and butt wall ran 
east-west, and the line of fire was to the north of 
Dolan Road. The direction of fire was northerly 
and there was no impact berm for rounds. 
Rounds would have impacted into the butt wall 
only if the round significantly missed the target. In 
1941, major improvements and expansion of the 
existing G Range were completed. The existing 
butt wall at 200 yards was expanded to 
accommodate 150 targets, and an additional butt wall at 300 yards accommodating 70 
targets was constructed. The firing line was continuous and level for about 2,400 feet, 
nearly the entire length of Dolan Road. Approximately 1,700 feet of tunnel was also 
constructed to provide safe access from the firing line to the target butts. A portion of the 
Old G Range is within the operational footprint. Since the firing line ran east-west for 
approximately 2,400 feet and firing was toward the north, it is assumed that the western 
most portion of the target line is within the operational footprint. Use of the known distance 
rifle range continued into the 1950s. Expected ordnance use for the entire time period is 
limited to .30 caliber ball ammunition. During the early 1940s, .30 caliber rifles were fired 
on the G Range according to their training diaries. It should be noted that during this time, 
the main offices for Range Control were located on the south side of Dolan Road just 
south of the G Range. This former range is grouped with other small arms ranges in the 
1999 ASR (Area B) because of similar use. Based on the 1999 ASR delineation of this 
former range and its appearance on the 1941, 1947, 1949, and undated Camp Edwards 
Master Plan maps, the Old G Range is estimated at 187-acres. On the historic maps, this 
range is labeled interchangeably as G, Ga/Gb, Known Distance Rifle Range, and Rifle 
Range. 
 
This area was used as a BOMARC (Boeing Michigan Aeronautical Research Center) 
missile facility from 1959 until it was deactivated in April 1972. In 1975, the Unit Training 
and Equipment Storage (UTES) facility was established at the former location of the 
BOMARC missile facility. The UTES still operates today at the same location. Military 
vehicles, artillery pieces, and other heavy equipment are stored and serviced there. 
 
 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 5 - Negligible 
 
CONTAMINANTS OF CONCERN:  
Metals 
 
MEDIA OF CONCERN:  Soil 
 
Phases Start  End  
PA................200303 ........ 200309 
RI/FS ...........201110 ........ 201209 
RD ...............201510 ........ 201609 
RA(C)...........201610 ........ 201709 
 
RC DATE: 201709 

STATUS 



 
MTA Camp Edwards – MMRP Installation Action Plan 

Page 15 

 

MMR-002-R-01 
OLD G RANGE (PAGE 2 OF 2) 

 
From the 1950s to the early 1970s, no range on MMR carried the designation of G Range. 
In the early 1970s, a new G Range was established off Greenway Road. In the late 
1980s,G Range was relocated to its present location on Pocasset-Forestdale Road east of 
Frank Perkins Road. These locations all correspond to operational range property. 
 
 
 
 
An installation-wide SI which includes a HRR will be conducted and will include Old G 
Range.  Assume a RI/FS including the installation of groundwater monitoring wells will be 
required followed by excavation, off-site waste transportation, and disposal.  Groundwater 
monitoring wells will be decommissioned at the end of the removal action. 
  

CLEANUP STRATEGY 
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MMR-003-R-01 
OLD GRENADE COURTS 

 
 
In 1941, dummy grenade courts were constructed 
in a location currently north of the intersection of 
Kittredge Road and General’s Boulevard. The site 
is also near the southern installation boundary. 
The purpose of the courts was to provide practice 
in throwing hand grenades from various distances 
at trenches; through cellar, first, second, and third 
story windows; at circular ground targets; and at 
unseen trenches. A total of 12 layouts with the 
above features were constructed. Ordnance use 
at the courts would have been limited to practice 
or dummy hand grenades. 
 
A live grenade court was built in 1941 near the 
same location as the dummy grenade court. 
Soldiers threw live grenades from a trench 
towards a designated impact area. Accuracy of 
throw and effect of the grenade was viewed from 
two parapets located 30 feet behind the throwing 
trench. Ordnance used at the live grenade court 
was limited to High Explosives (HE) fragmentation 
grenades. In the early 1940s, training was conducted on the grenade court and utilized 
fragmentation grenades. 
 
The 1999 ASR classifies the dummy and live grenade courts together as Area 0 consisting 
of 39-acres. The practice and live grenade courts were used in the 1940s and 1950s. Both 
courts existed next to each other near the intersection of Kittredge Road and General’s 
Boulevard. A trench network and several mounds were discovered in this location. 
Currently the area is idle land that is thickly vegetated except for areas cleared for power 
lines. Expected ordnance use in Area 0 is limited to practice, dummy, and fragmentation 
hand grenades. According to the 1999 ASR, there have been no reported incidents 
involving OE at the Old Grenade Courts. 
 
 
 
 
An installation-wide SI which includes a HRR will be conducted.  Assume a RI/FS including 
the installation of groundwater monitoring wells will be required.  A MEC Site 
Characterization and Removal Assessment will be completed followed by a MEC Removal 
Action and MEC Monitoring.  Groundwater monitoring wells will be decommissioned at the 
end of long-term management. 
  
 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 2 - Serious 
 
CONTAMINANTS OF CONCERN:  
UXO 
 
MEDIA OF CONCERN:  Soil 
 
Phases Start  End  
PA................ 200303 ........ 200309 
SI ................. 200510 ........ 200709 
RI/FS ........... 201110 ........ 201209 
RD ............... 201510 ........ 201609 
RA(C) .......... 201610 ........ 201709 
LTM ............. 201710 ........ 204709 
 
RC DATE: 201709 

STATUS 

CLEANUP STRATEGY 
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MMR-004-R-01 
OLD K RANGE (PAGE 1 OF 2) 

 
 
The original K Range was constructed as a 
moving target rifle range in 1941 off Greenway 
Road just north of Wood Road, in the area now 
known as the USCG Communications Station. 
The Old K Range is located near the northern 
end of the eastern installation boundary. The 
range had two firing lines, a 200-yard firing line 
915 feet long and a 300-yard firing line 1,360 
feet long. The firing lines ran parallel to 
Greenway Road, with the 300-yard firing line 
located just west of Greenway Road. Both lines 
fired at a target butt made of railroad ties and 
earth. The direction of fire was west, toward the 
impact area. Soldiers carried silhouette targets 
on sticks behind the target butt to simulate 
moving targets. Expected ordnance use on the 
Old K Range is limited to .30 caliber ball rounds. 
Direction of rifle fire was to the northwest. No 
impact berm was present, but poorly fired rounds 
could have impacted on the target butt wall. The Old K Range was used as a moving 
target rifle range until the 1950s. The 1949 Range Layout map (1999 ASR Plate 3) lists the 
Old K Range as a 2.36” Rocket Range. However, no additional data was found regarding 
use of the Old K Range as a rocket range. 
 
Based on the 1941, 1947, 1949, and the undated Camp Edwards Master Plan maps, the 
Old K Range is estimated at 119-acres. The remaining portion of the Old K Range is 
operational range property. The location and use of K Range has changed four times since 
the 1960s. Between 1986 and 1989, K Range was moved to its present location on 
Pocasset-ForestdaIe Road. 
 
Currently the Old K Range is an off-limits area operated by the USCG to maintain several 
communication towers. The Old K Range is in the central portion of the USCG facility, 
which is clear and well maintained. The only remnants of range activity discovered were 
several earthworks (berms and mounds) located just north of Wood Road. The team 
discovered no evidence of OE during the visual site inspection portion of the 1999 ASR. 
Since 1981, there have been five discoveries of OE at the USCG Communications Station. 
One discovery was of an 81mm illumination mortar, while the other four items are unknown 
because they were simply reported as “duds.” It is not known if these discoveries are 
located within the Old K Range. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 3 - Moderate 
 
CONTAMINANTS OF CONCERN:   
UXO, Metals 
 
MEDIA OF CONCERN:  Soil 
 
Phases Start  End  
PA ............... 200303.........200309 
RI/FS ........... 201110.........201209 
RD............... 201510.........201609 
RA(C) .......... 201610.........201709 
LTM............. 201710.........204709 
 
RC DATE: 201709 

STATUS 
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MMR-004-R-01 
OLD K RANGE (PAGE 2 OF 2) 

 
 
 
An installation-wide SI which includes a HRR will be conducted and will include Old K 
Range.  Assume a RI/FS including the installation of groundwater monitoring wells will be 
required.  A MEC Site Characterization and Removal Assessment will be completed 
followed by excavation, off-site waste transportation, and disposal.  A MEC Removal 
Action and MEC Monitoring will also be conducted.   Groundwater monitoring wells will be 
decommissioned at the end of long-term management. 
 
 

CLEANUP STRATEGY 
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MMR-005-R-01 
OTIS TARGET BUTT 

 
 
A target butt is shown on a map included in the 
“Completion Report on Construction of Various 
Additional Housing Facilities, Extension of 
Landing Strips, and an Air Support Command 
Base” dated July 1, 1943. The target butt is 
shown on the southern edge of the dispersal 
taxiway which surrounded the runways. From the 
scale of this map, it is estimated that the target 
butt was at the end of a 600-foot taxiway spur and 
approximately 200 feet wide. From the map, it is 
also assumed that the direction of fire was toward 
the southeast. No additional details about the 
layout of the range were available. A 
memorandum describing a visit to Otis Air Force 
Base dated April 21, 1950 lists the ranges and 
butts at Otis Air Force Base. The memo states 
that a “shooting-in butt for test firing aircraft which 
is in the process of extension to total length of 900 
ft.” From this description it is estimated that the 
Otis Target Butt is approximately 1 acre. The Otis Target Butt is visible on the 1947 aerial 
photo and the 1949 map; however, it is not labeled as a target butt on either map. Based 
on the maps, report, and memorandum, it is estimated that this range was used from 1942 
to 1955. It is also assumed that only small arms were used at this range based on the type 
of aircraft used during this period. The area is currently part of the MAANG Otis Airfield 
and surrounded by the current runway and support buildings. The site is located in the 
southeastern corner of the installation. 
 
 
 
 
 
An installation-wide SI which includes a HRR will be conducted and will include the Otis 
Target Butt.  Assume a RI/FS including the installation of groundwater monitoring wells will 
be required followed by excavation, off-site waste transportation, and disposal.  
Groundwater monitoring wells will be decommissioned at the end of the removal action. 
 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 5 - Negligible 
 
CONTAMINANTS OF CONCERN:  
Metals 
 
MEDIA OF CONCERN: Soil 
 
Phases Start  End  
PA................ 200303 ........ 200309 
SI ................. 200510 ........ 200709 
RI/FS ........... 201110 ........ 201209 
RD ............... 201510 ........ 201609 
RA(C) .......... 201610 ........ 201709 
 
RC DATE: 201709 

STATUS 

CLEANUP STRATEGY 
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MMR-006-R-01 
SMALL ARMS RANGE 

 
 
During the 1940s, two skeet ranges existed at 
MMR. One was located in the northeast corner of 
the current landfill, at the southwest corner of the 
intersection of Herbert and Turpentine Roads. 
The other skeet range was located at the 
northeast corner of the intersection of Herbert and 
Frank Perkins Roads. Only the range at the 
intersection of Herbert and Turpentine Roads is 
included because the other range is located on 
operational range property. This former range is 
located in the south-central portion of the 
installation, at the northern edge of the 
cantonment area. No information regarding the 
layout of ranges is currently available. However, 
given the typical nature of skeet ranges, it is 
reasonable to assume that 10- or 12-gauge 
shotgun shells were utilized at the ranges. This 
former range appears on the undated Camp 
Edwards Master Plan as a skeet range. According to the training diaries, one of the skeet 
ranges was used for firing shotguns, but it is not known which one. In an interview with a 
World War II veteran from Camp Edwards, he states that occasional rifle firing was 
conducted at a rifle range off of Turpentine Road near the cantonment area. It is unknown 
if the veteran is referring to this range or the Old G Range. This former range is grouped 
with other small arms ranges in the 1999 ASR (Area B) because of similar use. Based on 
the 1999 ASR delineation of this former range, it is estimated at 22-acres. The period of 
use is estimated from 1941 to 1955 based on the usage of similar ranges at Camp 
Edwards during this time period. The 1999 ASR summary of OE discoveries from 1980 to 
1998 includes 7.62mm blank rounds (698 rounds) found December 23, 1993 at the landfill. 
It is not clear if this discovery is associated with the landfill operations or the former range. 
 
 
 
 
An installation-wide SI which includes a HRR will be conducted and will include Small 
Arms Range.  Assume a RI/FS including the installation of groundwater monitoring wells 
will be required followed by excavation, off-site waste transportation, and disposal.  
Groundwater monitoring wells will be decommissioned at the end of the removal action. 
 
 
 

 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 5 - Negligible 
 
CONTAMINANTS OF CONCERN:  
Metals 
 
MEDIA OF CONCERN:  Soil 
 
Phases Start  End  
PA................ 200303 ........ 200309 
RI/FS ........... 201110 ........ 201209 
RD ............... 201510 ........ 201609 
RA(C) .......... 201610 ........ 201709 
 
RC DATE: 201709 

STATUS 

CLEANUP STRATEGY 
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MMR-007-R-01 
STABLES AREA 

 
 
The Stables Area was used as holding pens for 
horses and other livestock during the 1950s and 
1960s. The area consists of approximately 19 
acres in the southern portion of the installation 
east of the golf course. Currently, the Stables 
Area is unused and undeveloped. No records 
were found for any EOD emergency calls made 
to this site, and no EOD reports were filed for the 
Stables Area. 
 
In 2002, USAEC managed a UXO project 
involving the creation of standardized UXO 
calibration sites. Camp Edwards was selected as 
one of the installations for the program to create 
the site. The project team would coordinate with 
the installation and range control to identify an 
area that did not have a past history of munitions 
related use to set-up a controlled 
calibration/survey test area, so the Stables Area 
was selected as the test area at Camp Edwards. The team would survey and clear the 
area of magnetic anomalies prior to burying the controlled inert ordnance items. During the 
site preparation for the area, the team uncovered several ordnance items including 2.36” 
rockets along with ferrous debris (i.e., horseshoes, hot rocks, etc.). Due to the large 
number of magnetic hits in the area, the team decided not to put the calibration site at that 
location. The potential for additional ordnance remaining at the site was not 
evaluated/characterized. Based on discussions with the Cultural Resource Manager for 
Camp Edwards, the ordnance items found at the site may have been carried in from other 
areas. There were no records indicating that the site was used for ground training. The 
size and location of the Stables Area was based on interviews with former employees and 
local residents conducted by the Cultural Resource Manager for Camp Edwards. 
 
 
 
 
An installation-wide SI which includes a HRR will be conducted and will include Stables 
Area.  A MEC Site Characterization and Removal Assessment will be completed followed 
by a MEC Removal Action and MEC Monitoring.    
 

 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 3 - Moderate 
 
CONTAMINANTS OF CONCERN:  
UXO 
 
MEDIA OF CONCERN:  Soil 
 
Phases Start  End  
PA................ 200303 .........200309 
RI/FS ........... 201110 .........201209 
RD ............... 201510 .........201609 
RA(C) .......... 201610 .........201709 
LTM ............. 201710 .........204709 
 
RC DATE: 201709 

STATUS 

CLEANUP STRATEGY 
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Initiation of MMRP:  2003 
 
Past Phase Completion Milestones 
 
2003 
Completion of PA 
 
Projected ROD/DD Approval Date:  2012 
 
Projected Construction Completion:  2017 
 
Schedule for Five Year Reviews:  Unknown 
 
Estimated Completion Date of MMRP including LTM:  2047 

Schedule 



AEDB-R# PHASE FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+
SI

RI/FS
RD 201609

RA(C) 201709
LTM 204709
RI/FS
RD 201609

RA(C) 201709
SI

RI/FS
RD 201609

RA(C) 201709
LTM 204709
RI/FS
RD 201609

RA(C) 201709
LTM 204709
SI

RI/FS
RD 201609

RA(C) 201709
RI/FS
RD 201609

RA(C) 201709
RI/FS
RD 201609

RA(C) 201709
LTM 204709

MMR-007-R-01

MMR-003-R-01

MMR-004-R-01

MMR-005-R-01

MMR-006-R-01

MMR-001-R-01

MMR-002-R-01

MTA CAMP EDWARDS
(Based on current funding constraints)

MTA Camp Edwards - MMRP Installation Action Plan
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Prior Years Funds  
 
Total Funding up to FY04:  $0K  
 
Total Prior Year Funds:  $0K 
 
Current Year Requirements 
Year Site Information    Requirements  FY Total 
FY06 MMR-001-R-01    $295K   
 MMR-003-R-01    $118K 
 MMR-005-R-01    $  97K    $510K 
 
Total Funding FY06:  $510K 
 
Total Future Requirements:  $18,092K 
 
Total MMR Program Cost (from inception to completion of the MMRP): $18,602K 
 
 
 
 
 

MMRP Costs 
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The MAARNG Public Affairs Office coordinates all public information for its military units.  
To facilitate the variety of environmental issues that occur at Camp Edwards, the 
MAARNG created the Environmental and Readiness Center (E&RC).  The E&RC 
Community Outreach Program conducts community involvement and public affairs 
activities related to Camp Edwards’ environmental, training, and site improvement 
activities.  The E&RC Community Outreach Program is designed to keep citizens informed 
and involved.  Proactive community outreach supports the success of Camp Edwards’ 
programs and initiatives by helping to avoid delay and problems related to public concerns 
caused by lack of information about military activities at Camp Edwards. 
 
Press releases, fact sheets, briefings to advisory and other stakeholder groups, and public 
meetings are major components of the E&RC efforts for Camp Edwards.  Camp Edwards 
actively participates in several different community advisory boards and related public 
meetings.  They include the quarterly meeting of the Environmental Management 
Commission (EMC) and its two advisory councils as mention under Current Activities, the 
MMR Senior Management Board (SMB), and the MMR Military Civilian Community Council 
(MC3). 
 
The Senior Management Board (SMB) provides input on all environmental programs at the 
MMR.  The coordination of the SMB is the responsibility of the E&RC.  The SMB consists 
of selectmen from the surrounding communities, tribal representatives, military 
representatives, and regulators.  Because of increasing confidence in the environmental 
programs at MMR, the SMB recently changed from monthly to bimonthly meetings.   
 
The MMR Military Civilian Community Council (MC3) was created by the MANG as a 
forum to discuss encroachment and development issues concerning the MMR and the 
surrounding communities.  The MC3 has representation from all MMR military commands, 
the four town bordering the MMR, and various community leaders and groups.  The MC3 
meets quarterly. 
 
Other community involvement venues that Camp Edwards is engaged with the local 
community to manage encroachment issue and discuss future development include the 
Army Compatible Use Buffer program and the Joint Land Use Study.  These two programs 
are DA sponsored and have boards meeting regularly comprised of both military and 
community member representatives.   
 
Currently there exist forums and venues to present relevant information regarding the 
MMRP to the community.  In some respects the activities of the Phase III range inventory 
were presented to the community when they occurred.  In the future when the field work 
begins, the E&RC will coordinate with Camp Edwards to inform the community about these 
activities. 
 

Community Involvement 


